
GDAAC Notes for
MODIS Technical Team Meeting (1 O/28/99)

WEEKLYHIGHLIGHTS:
l Successful MOSS-3 Formal Run completed
l Patches for PGE7 1 and PGE03 received, SSIT in progress

WEEKLY PLAN:
l Take delivery of patch for PGE03 ~2.4.3 from SDST to fully check time stamp on ancillary data inputs
0 Complete integration testing of PGE71 (~2.0.2)  and PGE03 (~2.4.3)
a Track ECS progress on Trouble Ticket for PDPS problem associated with running alternate profile of PGEOl  to accommodate split scans

across LO granule boundary

W ORKINPROGRESSANDFUTURE :
l Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products

ECS-SYSTEM
0 Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

GPs PGEOl ~2.1.1 5/21/1999  512711999  611611999  611711999 Expected G Launch Version

OPS PGE02 ~2.2.0 61311999 6/21/1999  6/24/1999  9/27/1999 Expected G Launch Version

OPs PGE03 ~2.1 .O
Test PGE03 ~2.4.3

, Test , PGE71 ~2.0.2

4/30/1999  6/23/1999  6/24/1999  7/12/1999 Expected G
10/l/1999 Expected Y Test data received; Additional

patch to check time stamp of
ancillary data inputs pending

I 71711999  I Expected I Y I DAP for ~2.0.5 due 1 l/15/1999 I


